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As you might guess this week has had very little activity. You may have noticed everything is 
gone from the project site except for the rain. The last piece of equipment the small John Deere 
loader was moved out on Tuesday. 
 
The only update I can provide is the contractor Cisneros Construction still does not have a firm 
commitment from an asphalt contractor to pave the parking area. Talks are continuing in a 
positive direction as a price for doing the work has been reached. However, there are risk factors 
between the prime and subcontractor yet to be ironed out. For this contract it’s responsible or 
pays the cost of a paving job gone bad, is it the paving subcontractor who has control of the 
product or is it the prime contractor who oversees the work. For Government contracting the 
prime contractor is the one who is responsible for the final product regardless of the 
subcontractor and their performance. It’s the same for even a homeowner. If you hire a 
contractor to remodel a bathroom lets say, and he hires a plumber that does a bad job, lets say 
installing hot water to the toilet (maybe not a bad thing on a cold morning), you would deal with 
your contractor and not the plumber. Your paying the contractor and he in turn pays your 
plumber. The same is true here and that is the problem. The subcontractor wants to come in, do 
the work and if it turns out poorly does not want to be responsible. There are factors that may 
warrant the subcontractor to take this position and these are what remain huddles in the 
negotiation process. 
 
Based in part to the projection of rain for most of next week it’s highly unlikely any paving will 
take place next week. The earliest schedule for paving looks to be the week of the 13th. 
 
If you have any commits or concerns related to the construction please forward these to the listed 
Email address or call 360-907-0685. 


